COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 13/ 2019

ESTI MATE SUMVARY 09: 18: 51
CONTI D C22383 ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 22383- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 77.0 DAYS TIVE ALLOW 78 WORK DAYS
R2 ADA RAMPS |-25 INT S NEV- N PERCENT TIME:  98.72 ORI G TI ME ALLON 70 WORK DAYS
PRQJECT NO. STMD252- 469
R2 ADA RAMPS |-25 INT S NEV- N
NAME OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
AVERY ASPHALT | NC. PAY PERI OD ENDI NG 08/ 02/ 2019 DATE TIME STARTED 11/16/2018
7770 VENTURE STREET DATE LET 09/ 06/ 2018 DATE WORK BEGAN  12/18/2018
DATE AWARDED 09/ 25/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/14/2018 DATE ACCEPTED
COLORADO SPRI NGS CO 80951 (719) 471-0110 DATE NOTI CE TO PROCEED 11/16/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 808, 049. 77 PARTI Cl PATI NG $ 2, 000. 00 $ 0. 00
AWARD PROJECT AMT:  $ 747, 127. 70 NON- PARTI Cl PATI NG 618, 287. 93 218, 863. 23
PERCENT COMPLETE: 76.76% TOTAL EARNI NGS 620, 287. 93 218, 863. 23
FUNDS AVAI LABLE: $ 187, 761. 84 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 620, 287. 93 218, 863. 23
TOTAL CLAI MS: $ 0.00 RETAI NAGE -11, 206. 92 -64.18
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 609, 081. 01 218, 799. 05
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 609, 081. 01 218, 799. 05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 218, 799. 05

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22383 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22383-BID ESTI MATE RUN 08/ 13/ 2019
PRQJECT: STMD252- 469 ESTI MATE NO 0005 09:18: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY- [-25 (Site 1)

0005 202-00170 Ginding And Texturing Concrete Pavement 100. 000 0. 000
Sy 0. 000 0. 00
175. 00000 0. 000 0. 00
0010 202-00200 Renoval of Sidewal k 645. 000 276. 200
SY 347. 060 4,268. 84
12. 30000 623. 260 7,666. 10
0015 202-00203 Renoval of Curb and Gutter 180. 700 74.700
LF 106. 000 1,727.80
16. 30000 180. 700 2,945. 41
0020 202-00206 Renoval of Concrete Curb Ranp 439. 880 103. 170
sy 336. 710 6, 734. 20
20. 00000 439. 880 8,797.60
0025 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0030 202-00889 Renoval of Detectabl e Warning 13. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0035 203-00100  Mick Excavation 10. 000 0. 000
Ccy 0. 000 0. 00
200. 00000 0. 000 0. 00
0040 208-00090 *Erosi on Control (Curb Ranp) 77.000 11. 000
EACH 36. 000 2,700.00
75. 00000 47.000 3,525.00
0045 210-00810 Reset Ground Sign 2. 000 0. 000
EACH 1. 000 450. 00
450. 00000 1. 000 450. 00
0050 210-00827 *Reset Pull Box 5. 000 3. 000
EACH 0. 000 0. 00
1, 000. 00000 3.000 3, 000. 00
0055 213-00067 Rock Miul ch (Weed Free) 66. 000 0. 000
SF 36. 000 540. 00

15. 00000 36. 000 540. 00



CONTI D:
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ESTI MATE RUN 08/ 13/ 2019

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

304- 06007

403- 00720

608- 00000

608- 00010

608- 00015

609-21010

609- 21020

610- 00030

630- 80355

CAT NO0201

0105

202- 00039

22383
22383-BI D
STMD252- 469
I TEM
DESCR! PTI ON
ROADWAY- 1-25 (Site 1)

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Concrete Sidewal k

Concrete Curb Ranp

Det ect abl e Wr ni ngs

Curb and Gutter Type 2 (Section |-B)

Curb and CGutter Type 2 (Section Il-B)

Medi an Cover Materi al

(Concrete)

*Portabl e Message Sign Panel

ROADWAY - Powers Blvd (Site 2)

Renoval of Bollard

ESTI MATE NO 0005 09: 18: 51
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
12.110 0. 000
cY 12. 110 1, 586. 41
131. 00000 12. 110 1, 586. 41
11.290 5.170
TON 6.120 2,295. 00
375. 00000 11. 290 4,233.75
448. 310 84. 300
Sy 364. 010 22,204.61
61. 00000 448. 310 27, 346.91
500. 000 92.770
5\% 332. 860 29, 957. 40
90. 00000 425. 630 38, 306. 70
1,593. 160 854. 000
SF 739. 160 61, 350. 28
83. 00000 1, 593. 160 132, 232. 28
62. 500 33. 000
LF 29. 500 839. 28
28. 45000 62. 500 1,778.13
254. 950 61. 700
LF 193. 250 8, 116. 50
42.00000 254. 950 10, 707. 90
1, 084. 760 796. 510
SF 288. 250 4,323.75
15. 00000 1,084. 760 16, 271. 40
12. 000 6. 000
EACH 4. 800 24,408. 00
5, 085. 00000 10. 800 54, 918. 00
CAT 0200 CURRENT AMT $ 368,518.29 % 171,502.07$ 324, 305.59
1. 000 1. 000
EACH 0. 000 0. 00
700. 00000 1. 000 700. 00



CONTI D: C22383 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22383-BID ESTI MATE RUN 08/ 13/ 2019
PRQJECT: STMD252- 469 ESTI MATE NO 0005 09:18: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY - Powers Blvd (Site 2)

0110 202-00170 Ginding And Texturing Concrete Pavement 50. 000 0. 000
Sy 0. 000 0. 00
175. 00000 0. 000 0. 00
0115 202-00200 Renoval of Sidewal k 314. 540 270.930
sy 43.610 536. 40
12. 30000 314. 540 3, 868. 84
0120 202-00203 Renoval of Curb and Gutter 836. 000 378. 420
LF 12.500 203.75
16. 30000 390. 920 6,372.00
0125 202-00206 Renoval of Concrete Curb Ranp 698. 220 638. 260
SY 59. 960 1, 199. 20
20. 00000 698. 220 13, 964. 40
0130 202-00827 *Renpval of Pull Box 5. 000 3. 000
EACH 0. 000 0. 00
5, 000. 00000 3. 000 15, 000. 00
0135 203-00100 Mick Excavati on 10. 000 0. 000
cY 0. 000 0. 00
200. 00000 0. 000 0. 00
0140 208-00090  *Erosion Control (Curb Ranp) 76. 000 70. 000
EACH 6. 000 450. 00
75. 00000 76. 000 5, 700. 00
0145 210-00810 Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0150 304-06007 Aggregat e Base Course (Cl ass 6) 26. 350 26. 350
cY 0. 000 0. 00
131. 00000 26. 350 3,451. 85
0155 403-00720 Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 0. 000 0. 00
375. 00000 0. 000 0. 00
0160 608-00000 Concrete Sidewal k 275. 520 224.570
Sy 50. 950 3,107.95

61. 00000 275.520 16, 806. 72



CONTI D: C22383 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 22383-BID ESTI MATE RUN 08/ 13/ 2019
PRQIECT STMD252- 469 ESTI MATE NO. 0005 09: 18: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0201 ROADWAY - Powers Blvd (Site 2)
0165 608-00010 Concrete Curb Ranp 743. 000 639. 810
Sy 74.290 6, 686. 10
90. 00000 714.100 64, 269. 00
0170 609-21010 Curb and Gutter Type 2 (Section |-B) 220. 000 90. 750
LF 0. 000 0. 00
28. 45000 90. 750 2,581.84
0175 609-21020 Curb and CGutter Type 2 (Section Il-B) 616. 000 265. 250
LF 14.500 609. 00
42.00000 279. 750 11, 749. 50
0180 613-07002 *Type Two Pull Box 5. 000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
CAT 0201 CURRENT AMT $ 204,569.61 % 12,792.40% 147, 464. 15
CAT NO0202 ROADWAY (Non Specific - Ceneral)
0007 202-00190 Rem of Conc Median Cover Matl CMO #2 133. 000 70. 670
Sy 17.530 581. 82
33. 19000 88. 200 2,927. 36
0185 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0190 625-00000  Construction Surveying 1. 000 0.529
LS 0. 000 0. 00
45, 000. 00000 0.529 23, 805. 00
0195 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0200 626-01104  *Public Information Services (Tier V) 1. 000 0.700
LS 0. 000 0. 00
1, 200. 00000 0.700 840. 00
0205 627-00002 Ther nopl asti c Pavement MarKking 500. 000 0. 000
SF 0. 000 0. 00

15. 00000 0. 000 0.00



CONTI D: C22383 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22383-BID ESTI MATE RUN 08/ 13/ 2019
PRQJECT: STMD252- 469 ESTI MATE NO 0005 09:18: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 ROADWAY (Non Specific - Ceneral)

0210 630- 00000 *Fl aggi ng 284. 000 136. 000
HOUR 148. 000 4,181. 00
28. 25000 284. 000 8, 023. 00
0215 630- 00007 *Traffic Control Inspection 63. 000 50. 000
DAY 13. 000 1, 762. 80
135. 60000 63. 000 8,542. 80
0220 630-00012 *Traffic Control Management 92. 000 58. 000
DAY 34. 000 20, 362. 60
598. 90000 92. 000 55, 098. 80
0225 630-80335 *Barricade (Type 3 MA) (Tenporary) 16. 000 1.500
EACH 1.200 135. 60
113. 00000 2.700 305. 10
0230 630-80340  *Pedestrian Barricade (ADA) 250. 000 70. 000
LF 56. 000 560. 00
10. 00000 126. 000 1, 260. 00
0235 630-80341  *Construction Traffic Sign (Panel Size A) 340. 000 24.500
EACH 19. 600 885. 92
45.20000 44.100 1,993. 32
0240 630-80342 *Construction Traffic Sign (Panel Size B) 90. 000 20. 000
EACH 16. 000 723. 20
45. 20000 36. 000 1, 627. 20
0245 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 12. 000 2.500
Type
ype) EACH 2.000 2, 260. 00
1, 130. 00000 4.500 5, 085. 00
0250 630-80360  *Drum Channel i zi ng Device 600. 000 50. 000
EACH 40. 000 1, 130. 00
28. 25000 90. 000 2,542.50
0255 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 60. 000 0. 000
EACH 0. 000 0. 00
33. 90000 0. 000 0. 00
0260 630-80380 *Traffic Cone 200. 000 79. 500
EACH 63. 600 575. 58

9. 05000 143. 100 1, 295. 06



CONTI D: C22383 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22383-BID ESTI MATE RUN 08/ 13/ 2019
PRQJECT: STMD252- 469 ESTI MATE NO 0005 09:18: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 ROADWAY (Non Specific - Ceneral)

0265 630-80393  *Stackable Vertical Panels 150. 000 52. 000
EACH 41. 600 1,410. 24
33. 90000 93. 600 3,173.04
0270 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700- 70034 F/ A Asphalt Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0202 CURRENT AMI $  228,961.87$ 34,568.76$  146,518.18
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0295 620-00020 Sanitary Facility 6. 000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
CAT 0400 CURRENT AMT $ 6,000.00 % 0.00$ 2, 000. 00

PRQJECT TOTAL CURRENT AMI $  808,049.77 $ 218,863.23% 620, 287.92



